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Project Scope

 Implement processes to delete electronic data that has met its retention 

period from state supported case management systems 

 Includes records from AZTEC and AJACS

 Includes records within Data Warehouse

 Includes records within Public Access

 Track destruction plans for all non-supported courts

 Provide information to courts regarding the deletion process

 Assist courts to provide established processes and procedures for the on-

going deletion of electronic data and documents consistent with 

Administrative Order 2014-117 and ACJA 3-402 and ACJA 4-302



Phased Approach

 Phase One- AJACS converted courts with no electronic documents

 Phase Two- AJACS converted courts with electronic documents

 Phase Three- Limited Jurisdiction AZTEC courts with no electronic 

documents

 Phase Four- Limited Jurisdiction AZTEC courts with electronic documents

 Phase Five- General Jurisdiction AZTEC databases

Note:  Maricopa county AZTEC courts will be deferred until completion of the 

conversion of AJACS to those courts



ERRD Schedule

 April- May 2017 – LJ Courts converted to AJACS(Phase One)

 Test court (Ajo Justice Court) was successfully deleted on March 10, 2017

 12 courts in Pima and Pinal

 Bagdad-Yarnell Justice Court by request

 June- July 2017 – LJ Courts converted to AJACS who utilized On-Base 

scanning practices (Phase Two)

 9 courts in Pima and Pinal which will also include deletion of electronic court 

documents

 Late Summer 2017 (Phase Three)



Dependencies

 AJACS deletions will be handled via the ERRD Work Queue which “tags” 

cases automatically for deletion based on criteria established within ACJA 

3-402 and 4-302

 Deployment of new AJACS version to LJ scheduled for March 2017

 Deployment of new AJACS version for GJ has not been determined

 Courts may need training on the use of the ERRD Work Queue 



Potential Impediments

 Most deletions will need to take place on weekends to avoid drain on 

network during operational hours; may lengthen project completion

 Identifying and creating solutions for any courts that utilized non-standard 

document scanning processes

 Some Clerks and Courts reluctant to delete information

 Potential need to assess availability of data for reports and statistics



Project Completion

 Limited Jurisdiction Courts first round AZTEC deletions estimated to be 

completed June 2018

 Will require an annual schedule to continually delete records from AZTEC as 

those records meet their retention period

 Superior Court AZTEC deletions tentatively set to start deletion process 

following first round LJ courts approximately in July 2018


